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Work Zone Safety and Mobility
( ) l(WZSM) Policy

 Michigan DOT: Policy Effective September 1, 2007g
 Official MDOT Guidance Document
 Applies to all MDOT work zones (construction, 
maintenance  permits/utilities  local agency projects)maintenance, permits/utilities, local agency projects)

 Implementation Dates
 Construction Projects ‐ September 1, 2007
 Maintenance Projects ‐ January 1, 2008
 Utility/Permit Projects ‐ January 1, 2009
 Local Agency Projects  January 1  2009 Local Agency Projects ‐ January 1, 2009



WZSM ManualWZSM Manual
 Manual is available on the MDOT public web
 Doing Business Quick Link
 Select Work Zone Safety and Mobility in the 
R tiResources section
 Manual is available under the Links heading
 Wo k Zo e S fet   d Mobilit   eb ge Work Zone Safety and Mobility webpage:
 http://michigan.gov/mdot/0,1607,7‐151‐9625_54944‐‐‐,00.html



WZSM: Possible Parts of a TMP
 Transportation Management Plans (TMP)
 Temporary Traffic Control Plan (TTCP)
 Includes: maintaining traffic special provision, typicals, 
plans, etc.

 Transportation Operations Plan (TOP) Transportation Operations Plan (TOP)
 Plans for transit issues, maintaining non‐motorized 
traffic, traffic signal coordination, proposed mitigation , g , p p g
measures, etc.

 Public Information Plan (PIP) 
H   ill  h   bli  b  i f d  d  h h  hi h  How will the public be informed and through which 
media, media campaigns, newspapers, billboards, etc. 



What is a Significant Project?What is a Significant Project?

 Work Zone Travel Time Delay Greater  Work Zone Travel Time Delay Greater 
than 10 minutes
 Volume to Capacity greater than 0.8
 Level of Service D or lower
or if the roadway LOS  has 
h f fchanged from LOS of 

A to  C



Work Zone Safety and Mobility
Construction Projects

 Non‐Significant Project
 Projects that do not exceed the mobility Projects that do not exceed the mobility 
criteria thresholds
 TTCP Requiredq
 TOP and PIP Recommended



Work Zone Safety and Mobility
Construction Projects

 Significant Project
 Projects that exceed one or more of the mobility 
criteria thresholds (volume to capacity ratio, level of 
service, travel time delay)
TTCP  TOP  d PIP R i d TTCP, TOP and PIP Required
 Statewide Peer Review is Required



Statewide Peer Review Team 

R i   ll  j t  th t   id tifi d   

(SPRT)
 Reviews all projects that are identified as 
significant
P j t R ti g  t Project Rating system
 Standardized review form

d ll Red, Yellow, Green Ratings
 Executive level engagement



When are the TMP Submitted?When are the TMP Submitted?

 TMP’ s are to be submitted to the Operation 
Engineer after the Plan Review (80%  

l ) d b f h O i icomplete) and before the Error & Omission 
Conference (EOC) (100%  complete)



Who is on the Statewide Peer 
Review Team (SPRT)?



Who is on the Statewide Peer 
Review Team (SPRT)?

 Statewide work zone administrator (Chairperson)
 The remaining team is rotating
 TSC manager
 Development engineer
 Delivery engineer
 Traffic and safety engineer/technician
 Region Engineer



Work Zone Safety and MobilityWork Zone Safety and Mobility
 Statewide Peer Review Team (SPRT)
 Benefits:
 Check and balance for mobility issuesy
 Feedback from other areas
 Statewide Work Zone Administrator 
provides consistency
Allows for sharing of Best Practicesg



Work Zone Safety and MobilityWork Zone Safety and Mobility
 Temporary Traffic Control Plan (TTCP) items reviewed:

 TTCP is reasonable and logical with the project duration and  TTCP is reasonable and logical with the project duration and 
traffic volumes
 Staging & Constructability is reasonable and well thought out
 Project is compared to similar projects
 Alternative analysis is done with comparison in Benefit/Cost
 Crash analysis done for the location and compared to similar  Crash analysis done for the location and compared to similar 
projects
 Monitoring Plan for safety & Mobility
 Contractor Ingress & Egress is addressed



Work Zone Safety and MobilityWork Zone Safety and Mobility

 Transportation Operations Plan (TOP) items reviewed:p p ( )
 Delay mitigation techniques applied appropriately
 Maintain pedestrian, local transit and non‐motorized traffic
 Emergency Responder access
 Commercial Vehicle access
 Project combined or bundled
 Corridor Impacts



Work Zone Safety and MobilityWork Zone Safety and Mobility
 Public Information Plans (PIP) items reviewed:
 Is the public outreach appropriate for the project and 

scale of impact
 MiDrive
 Brochures
 List Serves
 Public Construction Kickoff Meetingsg
 Social Media
 Advance Notice/Delay Signs

 Is the list of stakeholders comprehensivee o a e o de co p e e e



TMP RatingTMP Rating
 Green: Proceed, Review SPRT comments
 Yellow: Proceed, Review SPRT comments; 
Project Office incorporate changes as 
appropriate  Feedback from Project Office is appropriate. Feedback from Project Office is 
required 
 Red: Do not Proceed, Review SPRT comments; 
Region Engineer to discuss with Chief Operation 
Officer



Challenges with TMP ReviewsChallenges with TMP Reviews

 How and When do we do a TMP Review with  How and When do we do a TMP Review with 
Design Build Projects
 Quick turn around for Value Engineering Quick turn around for Value Engineering 
Proposals
 Have done an email Peer Review Team for this



Questions:
Angie Kremer, P.E.

Traffic Incident Management EngineerTraffic Incident Management Engineer
KremerA@michigan.gov

571-241-4970


